

List of 49 Tenders to be awarded				
Sr. No.	Project name and Location	Tender Description	Tentative Completion Time as per Tender Document (in months)	Name of PMC
Ambala				
1	Unihomes, Ambala	RCC, Civil, Finishing & internal MEP works of Unihomes	36	M/s Sangam Project Consultants
Bhubaneswar				
2	Bhubaneswar One, Bhubaneswar	Civil, Structure, Finishing and MEP works, External Development & External Services	12	M/s Hill International Projects India Pvt. Ltd.
Greater Noida				
3	Verve, Greater Noida	Internal finishing & MEP works and External development works	18	M/s VYOM
4	Habitat & Habitat Corner (Commercial), Greater Noida	Internal finishing & MEP works and External development works	24	
5	Cascade, Horizon & Heights Greater Noida	Internal finishing & MEP works and External development works	12	
Gurgaon				
6	Concourse, Gurgaon	Aluminum Glazing and ACP works	12	M/s Ky Consultants
7		Horticulture Works	12	
8		External development works	12	
9		Concourse - Balance Civil & MEP Works in constructed Towers A & B	18	
10		Electrical Sub Station Works	18	
11	Vistas, Gurgaon	All works for tower A1 to A8	24	
12		External development works	24	
13		Horticulture Works	12	
14		Balance Civil & MEP Works in constructed Towers A9 to A11	18	
15		Balance Civil & MEP Works in constructed Towers B1 to B5 & E1-E2 including EWS	36	
16	Electrical Sub Station Works	24	M/s REPL	
17	Fresco, Gurugram	Civil & MEP Work		9
18		External area development (Boundary Wall, Swimming pool & expansion joint) works		3
19	Escape, Gurugram	Civil & MEP Work		9
20	Uniworld Resort Plots, Gurugram	External Area Development		11
21	South city-2, Gurugram	Balance Work at South City II Floors		6
22	Wood stock floor, Gurugram	Balance Works of Woodstock Floors		6
23	Business Zone , Gurugram	Balance Works of Business Zone	3	M/s REPL
24	Uniworld Tower, Gurugram	Balance Civil & MEP Works	9	
25	Global Gateway, Gurugram	Balance Civil works	3	
26	Harmony, Gurugram	Balance Civil & MEP Works	11	
27	Close North, Gurugram	Balance Civil & MEP Works	12	
28	Close South, Gurugram	Balance Civil & MEP Works	12	
29	Uniworld Garden-II	Balance Civil & MEP Works	12	
30	Residences, Gurgaon	Balance Internal Civil & MEP Works	15	
31		Balance External Area development (Civil, Electrical, Horticulture etc.) Works	9	
32	Uniworld Resorts, Gurgaon	Civil, Finishing & MEP Works for Electrical substation (ESS) building	9	

List of 49 Tenders to be awarded				
Sr. No.	Project name and Location	Tender Description	Tentative Completion Time as per Tender Document (in months)	Name of PMC
33	Sunbreeze, Gurgaon	Balance Internal Civil & MEP Works at 'Sunbreeze' - A,B,C BLOCK (10 Towers) & EWS Building	24	M/s REPL
34		Balance Internal Civil & MEP Works at 'Sunbreeze' - D & E Block (06 Towers)	36	
35		Balance External Civil & MEP Works	15	
36	Exquisite, Gurgaon	Balance internal and external Civil & MEP Works	36	
Kolkata				
37	Garden, Heights, Horizon, Vista, Downtown, Downtown Retail (Commercial), Cascade, Harmony, Fresco-Kolkata	Civil Finishes, Door & windows and MEP works in incomplete units in Handed over towers/Blocks	9	M/s Hill International Projects India Pvt. Ltd.
38	UniworlD City, Kolkata - Boundary wall & school Boundary wall	Common Boundary Wall, Guard room and New School Boundary Wall Work	9	
39	Cascades, Kolkata	Balance Work for Civil, Structure, Finishing, MEP Works, Lifts, External Development & External Services for Tower 5-10 & non-Tower Area	21	
Lucknow				
40	Garden Galleria, LuckNow	Civil, structural, finishing, MEP & External development works	12	M/s Sangam Project Consultants
Mohali				
41	Gardens, Mohali	HVAC and associated works	24	M/s Sangam Project Consultants
Noida				
42	The Willows, Noida	Balance development works like Water Supply, Sewerage System, Storm water drainage, Roads, and all other works	18	M/s Ky Consulants
43	Unihomes Phase 1, 2 & Garden phase 3 Noida	SWD, External drainage & STP	24	M/s Sangam
44	Amber, Noida-96 97 98	Civil, Structural, finishing & internal MEP works	26	M/s VYOM
45		Civil, Structural, Finishing, STP & MEP Works at Amber (External Development)	20	
46	Burgundy, Noida	Civil & structural, finishing& internal MEP works for phase-1 (Tower 1 to 5)	36	
47		Civil, Structural, Finishing & Internal MEP Works at Burgundy (Tower-6 & 7)	38	
48	Unihomes - 03 (Phase-1), Noida-113	Civil, Structural, Finishing, MEP & STP Works at Unihomes-03 (Phase-I) - Towers A-1 to A-6 & B-1 to B-4	30	
49	Unihomes - 03 (Phase-2), Noida-113	Civil, Structural, Finishing, MEP & STP Works at Unihomes-03 (Phase-II) - Towers C-1 to C-6	38	